

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time Involved	Team Member Responsible (Initials)	Comments
11/02/24	Brainstorming what the website will be like	2 hours	RAY	I thought of Leaf-Llama and it will actually have use if it was an actual restaurant
11/03/24	Created figma design of landing page of website	1 hour	RAY	Just setting up the overall design of the website
11/05/24	Created interactive navbar of website	1 hour 30 mins	RAY	I added many fx for the navbar of the website
11/07/24	Created landing page of website	2 hours	RAY	Spinning salad
11/09/24	Demo Timeline of website	1 hour	RAY	Created timeline of website
11/12/24	Made menu items for website	3 hours	RAY	I looked online for no copyright images for the menu items
11/13/24	Created Menu page for website	2.5 hours	RAY	Organized items to categories and created a section for each
11/15/24	Created ordering	1 hour	RAY	Pretty much the menu but with more functionality

	page of website			
11/20/24	Created cart for ordering page	2 hours	RAY	Users are able to select options for their item and they can put it in their cart
11/22/24	Created checkout page for the cart	1 hour	RAY	Users are able to checkout but it has no functionality yet
11/30/24	Created backend to store orders from users	3 hours	RAY	So the users checkout and the order is sent to a database
12/5/24	Added backend functionality where users can get their orders from backend	3.5 hours	RAY	Users are now able to pull their orders they posted to the database
12/28/24	Polished checkout page	1 hour	RAY	Added a special checkout page navbar
1/3/25	Set up backend for applying/creating account	3 hour	RAY	Created tokens for login, new collection in database for employees
1/5/25	Created apply form	1 hour	RAY	Simple form for username. Password, email, favorite vegetable and why
1/9/25	Created congratulation page for whoever applies	30 minutes	RAY	Congratulation page with confetti and stuff

1/12/25	Created manage orders page	1 hour	RAY	Employees can check off orders and set them as complete. 180 seconds later they will delete
1/14/25	Locations map set up	3 hours	RAY	Set up map with react-leaflet, i kept getting errors so it took a very long time
1/15/25	Set locations for leaf llama	1 hour	RAY	Set locations in various places to show the extent of Leaf Llama
1/20/25	Mobile layout	2 hours	RAY	Set up so website fits on mobile devices
1/22/25	Mobile layout	1 hours	RAY	Set up so website fits on mobile devices
1/24/25	Polished navbar dropdown, footer, timeline	1 hour	RAY	Made the website look cleaner
1/26/25	FAQ dropdown, sources	2.5 hours	RAY	Added FAQ dropdown and
1/27/25	Deployed website	3 hours	RAY	Deployed, bought a domain
3/16/25	Polished Menu	2 hours	RAY	Polished menu, removed borders, for a more open and cleaner feel
4/17/25	Polished Order Page	2.5 hours	RAY	Polished order, removed borders, for a more open and cleaner feel
4/18/25	Reworked video sliders	2.5 hours	RAY	Removed borders, takes entire width, height for more open and cleaner feel
4/19/25	Polished rest of website	4 hours	RAY	Made style consistent through all pages

Chapter Advisor Signature: Theresa J. Howard